



**VIETNAM BLOCK B GAS PROJECT  
PROVISION OF EPCI FOR HUB, WHP AND  
INFIELD PIPELINES**






**CONSTRUCTION SUB-SYSTEM COMPLETION NOTIFICATION (CSSC)**

**SUB-SYSTEM**

System No.:	_____ AQAT-43 _____
System Description:	_____ LP Flare header _____
Sub-system No.:	_____ AQAT-43-01 _____
Sub-system Description:	_____ LP Vent Header _____

**CONTRACTOR** certifies that a joint **COMPANY/CONTRACTOR** review of the construction "A" CheckSheets has been conducted, that all Construction Activities have been completed, and that the following functional Systems of the Facility are complete and therefore in readiness for commencement of the associated Pre-Commissioning activities, with the exception of the outstanding items listed upon the attached Punch list. **CONTRACTOR** also provides here with the attached Certificates by Certifying Authority, and others for Company review. It is understood that should **CONTRACTOR** fail to complete all of the outstanding items in respect of a System, within the respective period stated upon the Punch list, the present certificate shall be null and void in respect of such System.

Issuance of this **CONSTRUCTION SUB-SYSTEM COMPLETION NOTIFICATION** shall not relieve **CONTRACTOR** from his obligations and other provisions of the **CONTRACT**, which expressly or by their nature, survive the said certificate.

	Completed by Construction Team	Accepted by SUBCONTRACTOR/ CONTRACTOR	Approved by COMPANY
Company	PVC-MS	PVC-MS/PTSC MC	PHU QUOC POC
Title	Cons	COM Manager.	
Name	Le Anh Tu	Le Anh Tu	NG VAN CHUNG
Signature			
Date	23.08.25	23/8/25	05 Sep 25